
100% Valid and Newest Version 1z0-1057 Questions & Answers shared by Certleader
https://www.certleader.com/1z0-1057-dumps.html (91 Q&As)

1z0-1057 Dumps

Oracle Project Portfolio Management Cloud 2019 Implementation
Essentials

https://www.certleader.com/1z0-1057-dumps.html

The Leader of IT Certification visit - https://www.certleader.com



100% Valid and Newest Version 1z0-1057 Questions & Answers shared by Certleader
https://www.certleader.com/1z0-1057-dumps.html (91 Q&As)

NEW QUESTION 1
Your client organization has recently undergone a restructuring exercise that has resulted in the creation of new jobs. The Resource Breakdown Structure (RBS)
was previously created with existing jobs, and now the new jobs have been added to the existing Resource Breakdown Structure.
Identify the correct statement about the RBS and new resources. (Choose the best answer.)

A. If the “Allow resource changes at project level” option is set to No, the new resources and resource formats that are added to a Planning Resource Breakdown
Structure for one project are not available for other projects.
B. If the “Allow resource changes at project level” option is set to No for the RBS, then the resources added to the Planning Resource Breakdown Structure are
automatically available for use on the projects.
C. If the “Allow resource changes at project level” option is set to Yes for the RBS, the new resources are available automatically at project level.
D. If the “Allow resource changes at project level” option is enabled for the RBS, the new resources added at project level are automatically reflected in the RBS.

Answer: B

Explanation: 
Ref:
https://docs.oracle.com/en/cloud/saas/project-portfolio-management/19a/fapfm/implementing-project-financial

NEW QUESTION 2
Your customer complains that their project resources do not report their time promptly, which has resulted in incorrect reporting of project performance. What
should you do to fix this problem? (Choose the best answer.)

A. Enable track missing time at project unit.
B. Enable track missing time at project type.
C. Enable track missing time at project template.
D. Enable track missing time at business unit.

Answer: A

NEW QUESTION 3
When implementing Project Performance Reporting, your customer has the following requirements:

 Every time a project cost is greater than or equal to a threshold, then the project should be shown as critical.

 As long as a project cost is less than the threshold, the project should be shown as on-track.
Which threshold level rule is ideal for this kind of KPI definition? (Choose the best answer.)

A. multiple threshold levels
B. single threshold level value
C. single threshold level range
D. multiple threshold level value

Answer: B

Explanation: 
Ref:
https://docs.oracle.com/en/cloud/saas/project-portfolio-management/19b/oapjs/update-project-performance-data
Performance Status Indicator
Performance status indicators give an immediate picture of the status of a project, such as critical, at risk, and on track. Each distinct icon indicates the status and
severity of performance. During KPI definition, you first associate status indicators with performance statuses:

 Critical

 Severe

 At risk

 On track

 Ahead
You then associate these statuses with threshold levels. When KPI values are generated for a project, each value is compared to the defined thresholds and the
corresponding status indicator for the KPI appears on project performance reports.
A status can identify negative performance so that you can take the appropriate actions to prevent or quickly resolve problems. Conversely, a status can identify
positive performance to help you track expected or excellent performance.
https://docs.oracle.com/en/cloud/saas/project-portfolio-management/19b/fapfm/implementing-project-financial- Create Key Performance Indicators
Create key performance indicators (KPI) to measure how well your organization performs an operational, tactical, or strategic activity that is critical for the current
and future success of the organization.
Note: To create KPIs you must enable a project unit to track key performance indicators.
Use the Threshold Levels section to specify thresholds to indicate the health status of a KPI. Select one of the following options:

 Multiple threshold levels

 Single threshold level value

 Single threshold level range

NEW QUESTION 4
You are set up as a Follower in Manage Tasks. Which two abilities can you accomplish? (Choose two.)

A. Enter progress for tasks.
B. Receive email notifications about changes that team members make to a task.
C. View task details and the task activity stream.
D. Edit task details.
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Answer: BC

Explanation: 
Ref:
https://docs.oracle.com/en/cloud/saas/project-portfolio-management/19a/oapem/execute-project-tasks-and-deliv
Followers are persons who aren't working on the task but have an interest in reviewing the task progress. Only the resources and other followers can add followers
to a task. If a resource assigns the task to another team member, the application automatically changes the original resource to a follower.
What's the difference between my tasks and tasks that I follow?

 You can edit task details and enter progress for your tasks on the Manage Tasks page. If a task has multiple resources, only the primary resource can edit the
task.

 When you follow a task, you can view the task details and see the task activity stream. You receive e-mail notifications of changes that team members make to
the task.

 If a resource reassigns the task to another team member, then the previous resource automatically becomes a follower.

NEW QUESTION 5
Which two statements are true about the cross-charge method, Borrowed and Lent?

A. This method creates accounting entries that move an amount equal to the transfer price between the provider and receiver organizations within a legal entity.
B. Costs or revenue are shared based on transfer price rules with this method.
C. You must set up the contract business unit to use this method.
D. This method creates a formal internal invoice.

Answer: AB

Explanation: 
Ref:
https://docs.oracle.com/en/cloud/saas/project-portfolio-management/19b/oapjc/process-project-cost-transactions
What's a borrowed and lent processing method?
A method of processing cross-charge transactions that generates accounting entries to share revenue or transfer costs from the provider organization to the
receiver organization within a legal entity. An internal invoice isn' t created but costs or revenue are shared based on the transfer price rules. This method provides
a financial view of the performance of an organization.

NEW QUESTION 6
You create a contract with two contract lines: Line 1 and Line 2. You create separate bill plans: A for contract Line 1 and B contract for Line 2, with a different bill
set number (11 for Bill Plan A and 22 for Bill Plan B).
Then Bill Plan A is allocated against Project X – Task 10, and Bill Plan B is allocated against Project Y – Task 30.
Based on the preceding setup, you are generating invoices. Identify two correct statements about invoice generation in this scenario. (Choose two.)

A. Both the contract lines create only a single invoice because they are using the same contract.
B. Two invoices are created using the same contract.
C. Bill set number drives the grouping of transactions.
D. Invoice generation does not depend on bill pla
E. The invoices are created based on the contract line.

Answer: BC

Explanation: 
Ref: https://docs.oracle.com/cd/E51367_01/projectop_gs/OAPJB/F1087456AN1006D.htm
What's a bill set?
Transactions originating from different bill plans with the same bill set number on a contract are included on the same invoice. If a contract has multiple bill plans
and each have different values for the bill set, Oracle Fusion Project Billing creates a separate invoice for each bill plan

NEW QUESTION 7
Identify the valid approval group type applicable to Oracle Project Financial Management Cloud. (Choose the best answer.)

A. Position
B. Dynamic
C. Static
D. Flexfield
E. Job

Answer: C

Explanation: 
Ref:
https://docs.oracle.com/en/cloud/saas/applications-common/19b/facia/define-approval-management.html#FACI

NEW QUESTION 8
Which application generates external roles to grant both function and data security? (Choose the best answer.)

A. Authorization Policy Manager
B. Oracle Identity Manager
C. Business Process Manager
D. Functional Setup Manager

Answer: B

Explanation: 
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Authorization Policy Manager (APM)
APM greatly simplifies the creation, configuration, and administration of application policies
APM does not support the management of users and external roles; these artifacts can only be viewed with the tool. Their provision and management is typically
accomplished using Oracle Identity Manager
Oracle Identity Manager (OIM)
In regard to enterprise users and external roles, Authorization Policy Manager provides viewing and searching functionality only. To manage users and external
roles, use Oracle Identity Manager or some other identity management tool.
OIM provision users, roles, and defines what a user can do in Oracle Cloud Duty Roles are mapped to jobs and assigned access privileges (Data Security)

NEW QUESTION 9
Your customer wants additional project information for detailed account balance maintenance, reconciliation, and reporting. Identify the configuration in subledger
accounting that can be set up to fulfill this requirement. (Choose the best answer.)

A. Accounting Method
B. Journal Rules
C. Supporting References
D. Accounting Rule
E. Mapping Sets

Answer: C

Explanation: 
Reference https://docs.oracle.com/cloud/latest/projectcs_gs/OAPFM/OAPFM1125357.htm#OAPFM1125357
Assignment of Supporting References
Supporting references may be used to capture transaction values on journal entry lines. A supporting reference can be used on a journal entry rule set only if it's
assigned a source from the event class of the journal entry rule set.
Creating Supporting References: Explained
Supporting references are used to store additional source information about a subledger journal entry at the line level.
Supporting references with balances establish subledger balances for a particular source and account for a particular combination of supporting references plus
the account combination.
For example:

 If a journal line contains a supporting reference that includes two sources, Customer Type and Customer Name.

 Balances are created for the account combination, plus customer name and customer type. Examples of how you may want to use supporting reference
balances are to:

 Facilitate reconciliation back to the subledgers and source systems by tagging journal entries with transaction and reference attributes.

 Create balances by dimensions not captured in the chart of accounts.

 Reporting using dimensions not captured in the chart of accounts.

 Enrich Oracle Fusion Business Intelligence Applications reporting on subledger journals.

 Profit and loss balances by dimensions not captured in the chart of accounts
Define supporting references to hold additional supporting information for detailed account balance maintenance or reconciliation and reporting requirements.

NEW QUESTION 10
Identify three correct statements about project types. (Choose three.)

A. Project type can be used as a source in subledger accounting.
B. Project type can be enabled for both billing and capitalization.
C. Summarization options can be specified at project type.
D. Classifications can be assigned at project type.
E. Project type can be associated with multiple project units.

Answer: ABD

NEW QUESTION 10
Your client has implemented Oracle Cloud Applications with their United States business unit and United Kingdom business unit. After six months, they acquired
another company in China and added a China business unit. A project accountant in your organization is authorized to access transactions for the US, UK, and
China business units. The project accountant can see the transactions for the US and UK business units but not for the China business unit. Why is he not able to
see the transactions for the China business unit? (Choose the best answer.)

A. The application role relevant to the China business unit is not assigned to the project accountant.
B. The project accountant is not assigned to the external role that grants access to the China business unit.
C. The US and UK business units are linked to different ledgers than the China business unit.
D. The China business unit is associated with a different legal entity than the US and UK business units.

Answer: B

NEW QUESTION 13
You have a small project for a period of five months. Your budget amount for each month is spread evenly and is $1000 per month. The first month actual expense
is $800 and there is a commitment for $600. Now you generate a forecast at the beginning of the second month. Identify the monthly Estimate-To-Complete (ETC)
amount that the application would calculate for the remaining four periods, when the ETC generation method includes commitments. (Choose the best answer.)

A. 1000B.-900C.800D.600

Answer: B

Explanation: 
Budget 5,000Actuals 800Commitment 600 ETC = Budget – Actuals – Commitment
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ETC = 5,000-800-600 = 3,600 Budget available for next 4 months = 3,600/4 = 900/month

NEW QUESTION 18
Your customer wants to automatically allocate unassigned asset lines and common costs across multiple assets based on the construction-in-process cost of each
asset. Identify the asset allocation method that you must use as the default method while configuring project types to meet this requirement. (Choose the best
answer.)

A. Standard Unit Cost
B. Actual Unit
C. Current Cost
D. Estimated Cost
E. Spread Evenly

Answer: C

Explanation: 
Ref:
https://docs.oracle.com/en/cloud/saas/project-portfolio-management/19a/oapfm/project-foundation-configuratio

NEW QUESTION 23
Your customer accounts revenue based on, product class category. Because all your customer's projects are funded by private and government institutions, they
decide to classify all projects based on their funding source to accurately report on revenue in General Ledger. Accordingly, you create a new class category
“Funding Source” and assign it to all projects. However, you notice that the accounting is still happening based on product class category. Identify the reason for
this problem. (Choose the best answer.)

A. Funding source class category is assigned to all project types.
B. Funding source class category is not enabled for “available as accounting source”.
C. Product class category is not enabled for “available as accounting source”.
D. Funding source class category is enabled for “available as accounting source”.

Answer: B

Explanation: 
 Ref:
https://docs.oracle.com/en/cloud/saas/project-portfolio-management/19b/oapfm/project-foundation-configuratio

NEW QUESTION 25
Which two attributes are available while enabling a task as a business object for social networking?

A. Task
B. Project Number
C. Task Number
D. Creation Date
E. Project

Answer: BC

NEW QUESTION 27
Your customer wants a team member who is assigned to a project to be able to create and submit a forecast, but not to be able to approve the forecast. What is
the default project role that you should assign to the person in the project to meet this requirement? (Choose the best answer.)

A. Project Manager
B. Project Administrator
C. Project Application Administrator
D. Project Accountant

Answer: B

Explanation: 
Ref:
https://docs.oracle.com/en/cloud/saas/project-portfolio-management/19b/oapjm/project-administrator-job-role.ht
Project Manager has duty role ‘Project Forecast Approval Duty’ assigned but
Project Administrator has duty role ‘Project Forecast Inquiry Duty’ – no approval authority
Both roles have duty role ‘Project Forecast Management Duty’ which enables them to Allow creation, submission, update, and deletion of working versions of
project forecasts. (Cloud _Roles_Duties.xlsx)

NEW QUESTION 28
You search for resources to fulfill a project resource request but are unable to proceed after receiving the following error message: “The search for resources
cannot be completed because the project resource search index is not available. Contact your help desk.”
Identify the cause for this error message. (Choose the best answer.)

A. The index is not in the process.
B. The index has been built.
C. The index is in the process of being updated.
D. The most recent update of the index finished successfully.

Answer: C
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Explanation: 
Ref:
https://docs.oracle.com/en/cloud/saas/project-portfolio-management/19a/fapfm/implementing-project-execution

NEW QUESTION 33
Your customer wants to perform billing based on the Percent Spent invoice method. Identify two setups that are required in project contracts for calculating invoice
amounts as per their requirement. (Choose two.)

A. billing events
B. bill plan
C. expenditure items
D. billing controls
E. invoice method

Answer: BD

Explanation: 
Ref:
https://docs.oracle.com/en/cloud/saas/project-portfolio-management/19b/oapjb/create-customer-contract.html#O
Bill Plan – Create a bill plan within a contract that uses the invoice method you require. Assign the bill plan to one or more contract lines. A set of instructions on a
contract that define how to invoice a customer. Multiple contract lines on a contract can use the same or different bill plans. Invoice Method is used in creating Bill
Plan – not a separate setup.
Billing Controls – Contract feature that controls the types of transactions, dates, and amounts a customer may be invoiced for and revenue can be recognized for a
contract or contract line. Define billing controls at the contract or contract line level.

NEW QUESTION 36
Identify three correct statements about the integration of Primavera P6 Enterprise Project Portfolio Management and Oracle Project Portfolio Management Cloud.
(Choose three.)

A. Event completion flows from Primavera P6 Enterprise Project Portfolio Management to Oracle Project Portfolio Management Cloud.
B. Billing events flow from Primavera P6 Enterprise Project Portfolio Management to Oracle Project Portfolio Management Cloud.
C. Summarized actual quantity and cost flow from Oracle Project Portfolio Management Cloud to Primavera P6 Enterprise Project Portfolio Management.
D. Projects and task definitions flow from Oracle Project Portfolio Management Cloud to Primavera P6Enterprise Project Portfolio Management.
E. Project plans and progress flow from Oracle Project Portfolio Management Cloud to Primavera P6 Enterprise Project Portfolio Management.

Answer: ACD

Explanation: 
Ref: https://docs.oracle.com/cd/E48434_01/fusionapps.1118/e49622/F1125394AN6D254.htm
Primavera P6 Enterprise Project Portfolio Management and Oracle Fusion Project Portfolio Management: How They Work TogetherUse Oracle Fusion Project
Integration Gateway to integrate Oracle Fusion Project Portfolio Management with Primavera P6 Enterprise Project Portfolio Management. The integration enables
project accountants, project billing specialists, and executives to centrally perform project costing, billing, accounting, and executive reporting tasks in Oracle
Fusion Project Portfolio Management while enabling each project manager to perform detailed project planning and scheduling in Primavera P6 Enterprise Project
Portfolio Management.
Oracle Fusion Project Integration Gateway ensures data security, integrity, and efficiency by defining a set framework in which data is exported from and imported
into Oracle Fusion Project Portfolio Management.
The following table and diagram provide an overview of the flow of information.
Information Type From Application To Application
Global integration information
Oracle Fusion Project Portfolio Management Primavera P6 Enterprise Project Portfolio Management Projects and task definition
Oracle Fusion Project Portfolio Management Primavera P6 Enterprise Project Portfolio Management Summarized project actual quantity and cost
Oracle Fusion Project Portfolio Management Primavera P6 Enterprise Project Portfolio Management Project plans and progress
Primavera P6 Enterprise Project Portfolio Management
Oracle Fusion Project Portfolio Management Billing events
Oracle Fusion Project Portfolio Management Primavera P6 Enterprise Project Portfolio Management Event completion
Primavera P6 Enterprise Project Portfolio Management Oracle Fusion Project Portfolio Management

NEW QUESTION 37
You have projects and tasks defined with transaction controls, which does not allow certain types of charges to the project. Your business needs to create invoices
in AP with this project every period and hence would like to make the process easier by creating a distribution set. As you create the distribution set, you notice
that these distribution set lines are not validated against the project transaction controls and you are allowed to save it without any validation errors. Identify the
reason why the project transaction controls are not applied. (Choose the best answer.)

A. There is no expenditure type information available on the distribution set line.
B. There is no expenditure organization information available on the distribution set line.
C. There is no expenditure item date information available on the distribution set line.
D. The account code combination is not available on the distribution set line.

Answer: C

Explanation: 
Ref:
https://docs.oracle.com/en/cloud/saas/project-portfolio-management/18c/oapfm/project-costing-configuration-de
How can I validate distribution sets for projects information?
Oracle Fusion Projects performs validations on Oracle Fusion Payables distribution sets for payables invoices at the time you create the actual distribution set
lines. It validates the project and task number during the invoice validation.
Distribution sets are typically used on recurring transactions, and the associated project does not have transaction controls. When you create a distribution set in
Oracle Fusion Payables, the distribution set line is not validated against the project transaction controls in Oracle Fusion Projects because you do not enter an
expenditure item date, which is required for transaction control validation. The expenditure item date is not provided because you use the distribution sets for an
indefinite period of time.

The Leader of IT Certification visit - https://www.certleader.com



100% Valid and Newest Version 1z0-1057 Questions & Answers shared by Certleader
https://www.certleader.com/1z0-1057-dumps.html (91 Q&As)

NEW QUESTION 42
Your customer wants to see how quantity, cost, and revenue amounts are automatically distributed by using Spread Curve. Identify two period options that are
available for this purpose. (Choose two.)

A. Calendar Types
B. Project Accounting Periods
C. Accounting Periods
D. PA Calendar
E. PA-GL Periods

Answer: BC

Explanation: 
Reference https://fusionhelp.oracle.com/helpPortal/topic/TopicId_P_87F467307D50416BE040D30A68816855
Spread curves let you distribute quantity, cost, and revenue amounts automatically across accounting or project accounting periods. You assign a spread curve to
each resource class. Planning resources (in the planning resource breakdown structure) inherit the spread curve setting from the associated resource class. You
can change the spread curve for the planning resource and for any corresponding task assignments, or budget or forecast lines.

NEW QUESTION 46
Your company uses an accounting calendar with periods that are identical to calendar months. A contract resource has been identified to work for six months on
an accounting close cycle project. The resource is planned to start with 10 days left in the first period and to end 20 days into the last period. For the remaining
periods, the resource must be loaded on all working days of the month. You are required to distribute the budget, forecast, and planning amounts across periods
based on the task duration.
Which predefined spread curve must be used to meet this requirement? (Choose the best answer.)

A. Daily Spread Basis
B. Back Loaded
C. Bell Curve
D. S-Curve
E. Even

Answer: A

Explanation: 
Ref:
https://docs.oracle.com/en/cloud/saas/project-portfolio-management/19a/oapfm/project-control-configuration-m
Predefined Spread Curves
Name Description Dist. Factors
Even
Linear distribution of financial or project plan values across periods. 10-10-10-10-10-10-10-10-10-10
Prorated Even
Linear distribution of financial or project plan values across periods, with an exception of the first period and last period in the financial plan. Financial or project
plan values for the first period and last period are prorated based on the number of days in the period.
* 10-10-10-10-10-10-10-10-10-10
Back Loaded
Back-loaded distribution of financial or project plan values across periods. Assigned amounts increase over succeeding periods.
* 0-5-10-15-20-25-30-35-40-45
Front Loaded
Front-loaded distribution of financial or project plan values across periods. Assigned amounts decrease over succeeding periods.
* 45-40-35-30-25-20-15-10-5-0
S Curve
S- shaped distribution of financial or project plan values across periods. 18-10-8-10-15-17-18-17-15-8
Bell Curve
Bell-shaped distribution of financial or project plan values across periods. Assignment of plan values is highest in the middle periods.
* 0-4-10-12-14-12-10-4-0-0
Daily Spread Analysis
Spread is based upon the number of days in each financial period throughout the duration of the task assignment. Amounts are proportionally distributed
throughout all periods for the duration of the task assignment
None 

NEW QUESTION 49
Which two statements describe how the Resource Qualification Score is calculated?

A. An individual's score is 100% if the resource request has a qualification with a specified proficiency and the resource does not have the qualification.
B. An individual's score is 100% if the resource request has a qualification, but no proficiency is specified, and the resource has the qualification.
C. An individual's score is 100% if the resource request has a qualification with a specified proficiency and the resource has the qualification that meets the
specified proficiency.
D. An individual's score is 100% if the resource request has a qualification with a specified proficiency and the resource has the qualification with a proficiency that
is lower or higher than specified.

Answer: CD

NEW QUESTION 51
You cannot generate invoices for a project expenditure item. After running the Generate Invoices program for a billable expenditure item and active contract, the
process completes successfully but without any billing, and does not provide any error logs.
The program’s processing summary is as follows: Billing Event Errors 0
Ineligible Contracts 0
Successfully Billing Events Created 0 Ineligible Contract Lines 0
Billing Transaction Exception Errors 0 Ineligible Bill Plans 0
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Billing Transaction Exception Warnings 0 Ineligible Associated Projects 0 Successful Billing Transactions 0 Ineligible Expenditure Items 0
Draft Invoice Exception Errors 0 Ineligible Events 0
Draft Invoice Exception Warnings 0
Successful Draft Invoices 0
What was the invoice method classification set to that caused this behavior? (Choose the best answer.)

A. Amount Based
B. Rate Based
C. As Incurred
D. Percent Complete

Answer: A

Explanation: 
Reference https://docs.oracle.com/cd/E51367_01/projectop_gs/OAPJB/F1087458AN139C2.htm

NEW QUESTION 53
Your customer wants to calculate Estimate to Complete (ETC) as the difference between Current Planned Cost and Actual Cost. In Progress Settings, which
option would you use in conjunction with the ETC method to meet this requirement? (Choose the best answer.)

A. Effort
B. Cost
C. Manual Entry
D. Remaining Plan

Answer: B

Explanation: 
Reference https://ppm-help.saas.hpe.com/en/9.42/Help/Content/UG/PjMUG/view_pj_cost_data_costtab.htm Below is an example of the Financial Summary view
on the Cost tab of the Project Overview page. https://admhelp.microfocus.com/ppm/en/9.42/Help/Content/UG/PjMUG/images/ProjectOverviewPage_CostTab

NEW QUESTION 54
Your client is involved in automation control systems installation. Over the years, they have analyzed their total project spend on specific resource classes. They
have identified that their cost spread distribution factor on a 10 spread point scale resembles:
0-4-10-11-14-13-10-4-0-0. Identify two ways to handle this kind of a spread on their budgets and forecasts. (Choose two)

A. Create a new spread curve or edit an existing spread curve to exactly match the spread points and attach to a project template.
B. Create a new spread curve or edit an existing spread curve to exactly match the spread points and attach to the resource class.
C. Use the predefined Bell Curve spread with small deviations on the spread points.
D. Use the predefined S-Curve spread with small deviations on the spread points.

Answer: BC

NEW QUESTION 57
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You are managing a project based on a Waterfall model. You define a project and a project plan in Oracle Project Portfolio Management with tasks and subtasks
applicable to each of the phases of the project: Initiation, Discovery, Design, Build, Test, and Deploy. As a project manager, you want to define deliverables for
your project requirements that are elucidated during the Discovery phase of your project. You now want to understand how the inheritance between requirements,
tasks, and deliverables works. Identify the two correct statements in this respect. (Choose two.)

A. A deliverable associated with a requirement is automatically associated with the tasks created for that requirement.
B. The association of a deliverable with a task is dependent on associating a requirement with a task.
C. A deliverable associated with a requirement is not automatically associated with the tasks created for that requirement.
D. You associate a deliverable with a task, independent of associating a requirement with a task.

Answer: CD

Explanation: 
Ref:
https://docs.oracle.com/en/cloud/saas/project-portfolio-management/19b/oapem/define-project-deliverables.html
Associate deliverables with one or many tasks or requirements at any level. Associate existing deliverables to tasks or requirements or create deliverables directly
for tasks or requirements. You can delete a deliverable in New status if it is not associated with tasks or requirements.
Can deliverables for projects and tasks be inherited from associated requirements?
No. A deliverable associated with a requirement is not automatically associated with the tasks created for that requirement.
You associate a deliverable with a task, independent of associating a requirement with a task.

NEW QUESTION 58
Your customer wants to generate accounting based on project information associated with the transaction for all subledger transactions. Identify three subledger
applications for which the project source is available for deriving accounts when configuring subledger accounting. (Choose three.)

A. Receipt Accounting
B. Payables
C. Fixed Asset
D. Purchasing

Answer: ABD

Explanation: 
Ref:
https://docs.oracle.com/en/cloud/saas/project-portfolio-management/19b/oapfm/project-costing-configuration-de

NEW QUESTION 59
When scheduling the Update Project Performance Data process to run on a periodic basis, which summarization method would you select? (Choose the best
answer.)

A. Bulk
B. Detail
C. Incremental
D. Summary

Answer: C

Explanation: 
Reference
https://docs.oracle.com/en/cloud/saas/project-portfolio-management/19b/oapfm/define-project-organizations.htm
Settings That Affect Performance Data Summarization
You can summarize performance data for a project unit, business unit, a range of projects, or projects managed by a project manager. When you run the Update
Project Performance Data process from the Scheduled Processes page, select one of the summarization methods from the following table:
Summarization Method Usage
Incremental
Summarizes new transactions that are yet to be summarized Delete and re-summarize
Correct summary data when the source system data changes outside the regular transaction flow.
Do not use this summarization method when you run the Update Project Performance Data Without
Producing Report
process unless you are advised to do so.
Resource breakdown structure
Migrate all summary data from one resource breakdown structure version to the next.
If you select this option, you must also specify the resource breakdown structure header.

NEW QUESTION 62
You want to create a few project roles so as to restrict access in the Project Financial Management work area to only the specific projects in which an employee is
assigned as a team member. What are the two default project roles available to meet this requirement? (Choose two.)

A. Project Executive- Security based on Project Hierarchy
B. Project Accountant- Security based on BU for Assets, Expenditure BU for Costs and Contract BU for Revenue
C. Project Manager- Security based on Project Assignment
D. Project Billing Specialist- Security based on Contract BU
E. Project Team Member- Security based on Project Assignment

Answer: CE

Explanation: 
Ref:
https://docs.oracle.com/en/cloud/saas/applications-common/r13-update17d/faser/implementing-security-in-oracl
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NEW QUESTION 67
While creating a new project template, you notice that a default Asset Cost Allocation method is being automatically associated. Identify the source setup from
which the default value is being inherited. (Choose the best answer.)

A. project classification
B. project type
C. project unit
D. project organization

Answer: B

Explanation: 
Ref:
https://docs.oracle.com/en/cloud/saas/project-portfolio-management/19b/oapjf/define-project.html#OAPJF2201
Asset Cost Allocation Methods
The asset cost allocation method determines how indirect or common costs incurred on a project are allocated to multiple assets.
You can specify an asset cost allocation method to enable Oracle Fusion Project Costing to automatically allocate unassigned asset lines and common costs
across multiple assets. Unassigned asset lines typically occur when more than one asset is assigned to an asset grouping level.
Projects and project templates inherit a default asset cost allocation method from the associated project type. You can override the default at the project level. If
you use capital events to allocate costs, then you can also override the asset cost allocation method at the event level
Asset Cost Allocation Methods
The following table describes the available asset cost allocation methods. Method
Basis of Cost Allocation
Actual Units
Number of units defined for each asset Current Cost
Construction-in-process (CIP) cost of each asset Estimated Cost
Estimated cost of each asset Standard Unit Cost
Combination of the standard unit cost and the number of units defined for each asset Spread Evenly
Equal allocation of cost to each asset

NEW QUESTION 69
You have four resources in your organization: P, Q, R, and S. Resource P – Project or resource calendar is active.
Resource Q – Project resource request dates are within the project or resource calendar effective dates.
Resource R – Resource calendar is complex, it does not contain seven days, and it contains more than one pattern and shift.
Resource S – Number of working days within the requested date range is not zero on the project or resource calendar.
Identify the resource for whom Resource Availability Capacity Score will not be calculated. (Choose the best answer.)

A. P
B. Q
C. R
D. S

Answer: C

Explanation: 
Ref:
https://docs.oracle.com/en/cloud/saas/project-portfolio-management/19a/oapem/evaluate-and-assign-resources.h

NEW QUESTION 71
After completing setups in a source environment, your customer wants to move the setup data to a target environment. Identify the two statements related to task
list scope, which you must consider before taking a decision based on the customer requirement. (Choose two.)

A. Exported setup data can be filtered by specific scope values if the business object has scope enabled for the setup data export.
B. Exported setup data cannot be filtered by specific scope values if the business object has scope enabled for the setup data export.
C. A scope value is used to assign users who can perform a task within an implementation project.
D. A task list can be segmented by a scope value and a task can be performed for each qualifying value of the selected object.

Answer: AD

Explanation: 
Reference https://docs.oracle.com/cd/E60665_01/common/OAFSM/OAFSM1166430.htm#OAFSM1166426 

NEW QUESTION 73
Identify the precedence order in which cost rates are determined for a planning resource when deriving raw costs for rate-based planning resources. (Choose the
best answer.)

A. Override rate > Job rate schedule > Resource class rate schedule > Person rate schedule
B. Person rate schedule > Job rate schedule > Resource class rate schedule > Override rate
C. Job rate schedule > Resource class rate schedule > Override rate > Person rate schedule
D. Override rate > Person rate schedule > Job rate schedule > Resource class rate schedule
E. Resource class rate schedule > Override rate > Job rate schedule > Person rate schedule

Answer: D

Explanation: 
Reference https://fusionhelp.oracle.com/helpPortal/topic/TopicId_P_8718794B26A7BB93E040D30A688149A3

NEW QUESTION 78
Which five steps are required for the File-Based Data Import Integration option?
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A. Run Process to transfer data to interface tables.
B. Install an Excel add-in.
C. Upload the file to the server.
D. Download an Excel template.
E. Populate the spreadsheet with data and generate a CSV file.
F. Import data into various applications.

Answer: ABCDE

Explanation: 
Ref:
https://docs.oracle.com/en/cloud/saas/project-portfolio-management/19b/oefpp/overview.html#External_Data_I

NEW QUESTION 80
Your customer wants a project start date to cascade to the project tasks but does not want the finish date to be cascaded. Identify the default setup in a project
template that can be used to enable this. (Choose the best answer.)

A. Cascade change to the start date.
B. Do not cascade date changes.
C. Cascade change to the finish date.
D. Cascade change to the start date and the finish date.

Answer: A

Explanation: 
Reference
https://docs.oracle.com/en/cloud/saas/project-portfolio-management/19b/oapfm/project-control-configuration-m

NEW QUESTION 82
As part of maintaining (importing new employees that were added last week) project enterprise labor resources in your organization, you submit the Maintain
Project Enterprise Labor Resources process to create and update resources based on changes in HCM. You define maintenance conditions on the Manage
Project Enterprise Labor Resource page to process both employees and contingent workers. (Choose the best answer.)

A. Pool Membership
B. attributes that the project enterprise resources are assigned after creation
C. Jobs
D. Person Type

Answer: D

Explanation: 
Reference https://docs.oracle.com/cloud/farel8/projectcs_gs/OAPEX/F1082603AN23E61.htm
Manage Project Enterprise Labor Resource Maintenance Conditions
Project Enterprise Labor Resources: How They Are Automatically Created and Maintained
Run the Maintain Project Enterprise Labor Resources process to create resources, remove resource availability for staffing, and maintain the resource search
index.
Settings That Affect the Maintain Project Enterprise Labor Resources Process
Create and maintain project enterprise labor resources by defining a set of conditions that specify the employees and contingent workers in Oracle Fusion Human
Capital Management (HCM) to create as resources in Oracle Fusion Project Portfolio Management. Define the resource attribute values, such as the resource
calendar and primary project role, to assign to the new resources.
The following table lists the criteria that you define for selecting HCM persons to create as project enterprise labor resources.
Selection Criteria Description Person type
Select the HCM person type for the process to use as criteria when selecting HCM persons to create as resources. Available person types are employees,
contingent workers, or both employees and contingent workers.
Option to select people based on job
Select this option for the process to create resources for HCM persons with specific jobs.
Caution If you do not select job criteria for this condition, the process will create resources for all eligible people based only on the person type.
Jobs
If you selected the option to select people based on job, then select the jobs for the process to use as HCM person selection criteria.
The following table lists the attributes for which you specify values to assign to resources that are created for the condition.
Resource Attribute Description
Option to manage resource availability and staffing
Select this option for resource managers to manage the availability and project staffing of resources who are created based on the condition. Resources who are
managed in Oracle Fusion Project Resource Management are eligible to fulfill project resource requests.
Calendar
Select the resource calendar for resources that are created based on the condition. The resource calendar defines the work schedule for project enterprise labor
resources, and includes working days and hours and any exceptions, such as holidays.
Primary project role
Select the primary project role for resources that are created based on the condition. Project roles are maintained in Oracle Fusion Project Management.
Cost rate and currency
Enter the cost rate and currency for resources that are created based on the condition. Bill rate and currency
Enter the bill rate and currency for resources that are created based on the condition.

NEW QUESTION 87
Your organization has created an Enterprise Project Structure (EPS) and your executives review the overall project labor demand by using the EPS. Identify two
correct statements about the periodic project labor demand. (Choose two.)

A. Labor Demand FTE is calculated as Quarterly Allocation hours divided by Quarterly FTE hours, if aquarter is used as the basis for viewing labor demand.
B. Labor Demand FTE is calculated as Yearly Allocation hours divided by Yearly FTE hours, if a year is used as the basis for viewing labor demand.
C. Labor Demand FTE is calculated as Project Allocation hours divided by Project FTE hours, if project duration is used as the basis for viewing labor demand.
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D. Labor Demand FTE is calculated as Monthly Allocation hours divided by Monthly FTE hours, if a period is used as the basis for viewing labor demand.

Answer: AB

Explanation: 
Reference https://docs.oracle.com/cloud/farel10/projectcs_gs/OAPEM/OAPEM1461017.htm#OAPEM1313472
Project Labor Demand: How It's Calculated
Project executives want to track the labor demand in projects in their organization. The Project Hierarchy Viewer provides project executives a hierarchical view of
the enterprise project structure (EPS) along with the labor demand in terms of full-time equivalent (FTE).
Settings That Affect Project Labor Demand
Project application administrators must do the following to set up how project labor demand is calculated: Organize projects into hierarchical groups on the
Manage Enterprise Project Structure page.

 Change the quarterly FTE hours for the organization on the Define Project Management Implementation Options page, if different from 520 hours.
Note: You can choose to view labor demand annually instead of quarterly. The Project Hierarchy Viewer uses the current date to determine which year or quarter
to display.
How Project Labor Demand Is Calculated
The Project Hierarchy Viewer calculates project labor demand in the following manner:

 Spreads the allocation hours from the Manage Project Resources page evenly over the days that the resources are allocated to the project.

 Divides the quarterly project allocation hours by the quarterly FTE hours to get the labor demand.

 Rolls up the quarterly and annual labor demand up the hierarchy.

NEW QUESTION 88
In a Project Draft Invoice preview, quantity (hours) and unit price (bill rate) are shown as fields on the invoice.
Quantity and unit price are then used to calculate the line total, then the total price of the invoice. After the invoice is transferred or created in Receivables, the
invoice detail has a quantity of 1, and a unit price equal to the line total. The detailed Unit Price/Quantity does not come through on the Receivables invoice.
Identify the correct statement about details in the receivables invoice. (Choose the best answer.)

A. The project sends only the invoice header and invoice line description to Receivables, not the invoice distributions.
B. The project sends the invoice header, invoice line description, and the invoice distributions to Receivables.
C. The project sends only the invoice header to Receivables, not the invoice line description and distributions.
D. The project sends the invoice line description and the invoice distributions to Receivables, but not the invoice header.

Answer: B

NEW QUESTION 90
Your company creates a separate project for infrastructure services, so as to track these costs separately and then allocate to various projects that use the
services of the infrastructure team. You want to allocate these costs by first attributing a fixed percentage of the source amount to each project and then spread it
across tasks based on the actual labor hours charged to each task.
Which allocation basis method would you use to meet this requirement? (Choose the best answer.)

A. spread evenly
B. target percentage and prorate
C. target percentage and spread evenly
D. prorate

Answer: B

Explanation: 
Ref:
https://docs.oracle.com/en/cloud/saas/project-portfolio-management/19a/oapjc/allocate-project-costs.html#OAP

 Spread Evenly

 The allocation rule divides the source pool amount equally among all the chargeable target tasks included in the rule. This is the most simple and direct basis
method.

 Target Percentage and Spread Evenly

 Specify the percentage of the source pool that is required to allocate to each target line. The total specified target percentage must always equal 100 percent.
The allocation rule calculates the amount to allocate to the target line, and then spreads the results evenly among the chargeable tasks.

 Prorate

 The allocation generation uses the attributes defined in the allocation rule to derive the rate at which the source pool amount is apportioned among the target
projects and tasks. For this basis method, the allocation rule uses the basis attributes to apportion the source amount among all the tasks defined by the rule. The
Prorate basis method provides precise control over how the rule distributes the source pool.

 Target Percentage and Prorate

 The allocation rule first uses the target percentage to calculate the amount to allocate to the line, and then apportions the results among all the tasks. The
Target Percentage and Prorate basis method provides precise control over how the rule distributes the source pool.

NEW QUESTION 93
You configure one OTBI using Project Cross Subject Area Analysis Real Time. You notice that all measures (Budget, Forecast, Cost, Commitments, Revenue, and
Invoice) are not available for Bill-To-Customer and Contract and Contract Line dimensions. Identify the reason for this behavior. (Choose the best answer.)

A. The Bill-To-Customer dimension applies only to Invoice measures, but the Contract and Contract Line dimensions do not apply to Revenue and Invoice
measures.
B. The Bill-To-Customer dimension applies only to Revenue and Invoice measures.
C. The Contract and Contract Line dimensions apply only to Invoice measures.
D. The Bill-To-Customer dimension applies to Invoice measures, and the Contract and Contract Line dimensions apply to Revenue and Invoice measures.
E. The Bill-To-Customer dimension does not apply to Invoice measures, but the Contract and Contract Line dimensions apply only to Revenue and Invoice
measures.
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Answer: D

Explanation: 
Ref:https://docs.oracle.com/en/cloud/saas/project-portfolio-management/19a/faopm/subjectareas.html#Projects_ Analyze real-time information on project
performance, including budgets, forecasts, costs, commitments,
revenue, and invoices.
This subject area analysis allows cross subject area analysis between Funding, Invoices, Revenue, Budget, forecasts, Costs areas.

NEW QUESTION 94
Which two statements are true about a project in “Draft” status? (Choose two.)

A. Project managers can view draft projects on the Project Manager Dashboard and use the projects for requirements planning.
B. Project managers can neither view draft projects on the Project Manager Dashboard nor use the projects for requirements planning.
C. Team members can see the tasks from draft projects on the Team Member Dashboard or in the My Work area.
D. Team members cannot see the tasks from draft projects on the Team Member Dashboard or in the My Work area.

Answer: AD

Explanation: 
Reference https://docs.oracle.com/cloud/latest/projectcs_gs/OAPEM/OAPEM1122096.htm The following table lists the project statuses and what you can do with
projects in that status. Project Status
What you can do? Draft

 Project managers can view draft projects in the Project Manager Dashboard and use the projects for requirements planning.

 Team members can't see the tasks from draft projects on the Team Member Dashboard or in the My Work area.
Active

 Project managers can view active projects in the Project Manager Dashboard and use the projects for requirements planning, project execution, and reporting.

 Team members can view task assignments on active projects on the Team Member Dashboard and My Work area.
Pending Close

 Project managers can view pending projects in the Project Manager Dashboard and use the projects for project tracking, and reporting.

 Team members can view task assignments on pending projects on the Team Member Dashboard and My Work area.
Submitted

 Project managers can view submitted projects in the Project Manager Dashboard and use the projects for project tracking, and reporting.

 Team members can view task assignments on submitted projects on the Team Member Dashboard and My Work area
Closed

 Project managers can't view closed projects in the Project Manager Dashboard or use the projects for requirements planning, project execution, and reporting.

 Team members can't view tasks of closed projects on the Team Member Dashboard or in the My Work area.

NEW QUESTION 97
You have been asked to set up one active person, who is not a team member in the project, as a quality manager for each quality task created under projects.
However, when you try to assign the quality manager as Task Manager, you cannot find the person's name in the list of values. What is the reason for this
problem? (Choose the best answer.)

A. The “Require Task Managers to be Project Team Members” profile option is set to No.
B. The “Require Task Managers to be Project Team Members” profile option is set to Yes.
C. The quality manager belongs to a department that is not associated with the project.
D. The quality manager is not assigned with a supervisor.

Answer: B

Explanation: 
Ref:
https://docs.oracle.com/en/cloud/saas/project-portfolio-management/19a/fapfm/introducing-oracle-project-portfo

NEW QUESTION 100
You are now the project manager of a newly created implementation project. Which two items are not part of managing an implementation project?

A. Assign tasks to various users who are responsible for managing setup data.
B. Monitor the progress of completing setup tasks.
C. Select the offering you want to implement.
D. Generate a list of setup tasks.
E. Enable optional functional areas and features by opting in.

Answer: AD

NEW QUESTION 103
Select two correct statements about project classifications on a template. (Choose two.)

A. Set Code is not required for a project class category in a project classification.
B. Project Classification is a mandatory field on a project template.
C. When a project is created from a template, the required project classifications must be entered.
D. Project class category in a project classification must be associated with a Set Code.

Answer: AC
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NEW QUESTION 105
......
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